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. . 25X1A
TO: Inspection Branch/PD/OL DATE & Jul, 132
REPORT PERIOD: Jumz 1362 CONTRACT #_____

REPORT #
(It final, so state)
Contractor
Address
Two-Stage

Commodity/Service Rectiiiar Clasq1flcatlon- 25X1A
No. Of Prototypes Contract Completion Date T
The Contract is on schedule: p o Yes No
The Contractor will remain within his allocated funds: X Yes No
An extension of time will be necessary: Yes X No
A1l phases of the technical progress are satifactory: & Yes No

The overall performance of thils Contractor is: 457 Satisfactory

NOTE: If unsatisfactory or subject to im- / / Subject to improvement
provement indicate reasons under
comments. / 7 Unsatisfactory
25X1A
Comments : 12

.avx

aftier Wmﬁllastim of lnat. mit in- &ugut 1;@2
25X1C

DECLASS REVIEW by NIMA/DOD

Recommended Action:

25X1A
Date of last visit to Contractor's Plant: January 1962

Inspected by:

Division & Extension
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